

TP1 Plan

Lessons Learned System – Team Project Phase 1

Team: Ronald Yalung, Rohan Arora, Elijah Batchelor, Hung Ngo

Version 1 - Date: September 1, 2026

1. Team

- Ronald Yalung
- Rohan Arora
- Elijah Batchelor
- Hung Ngo

2. Sprint Backlog Reference

For this phase we're working on the three Admin user stories from Sprint Backlog.pdf. We didn't include the New User stories or the basic Admin stuff (login, invites, assigning roles when you invite someone) since that was already done in the starter code. Add/Remove Roles for a user was also already built for us, so that's not on our list either.

- US-1: Admin Sets a One-Time Password
- US-2: Admin Deletes a User Account
- US-3: Admin Lists All User Accounts

3. Task Assignments

Here's who's taking what and roughly when we expect to have it done:

Task / User Story	Owner	Start	Target End	Status
Admin Sets a One-Time Password (US-1) - build the reset button, issue the one-time password, force the user to set a new one on next login, and clear it once it's used	Ronald Yalung	9/1	9/17	Planned
Admin Deletes a User Account (US-2) - build the confirmation popup, block admins from deleting themselves, remove the account's ability to log in	Rohan Arora	9/1	9/17	Planned
Admin Lists All User Accounts (US-3) - build the list view showing username, name, email, and roles, pulled live from the database	Elijah Batchelor	9/1	9/17	Planned
Go through every new field and add input validation (length limits, format checks, good error messages), then do integration testing on US-1/2/3 and write the JUnit tests	Hung Ngo	9/1	9/18	Planned

We're planning to have everyone's pieces merged together and working by 9/18 so we're not scrambling to fix integration problems right before the screencasts.

4. Risks & Unknowns

Stuff we're a little worried about, and how we're planning to deal with it before it becomes a problem:

Risk / Unknown	Why It's Risky	Mitigation Plan	Owner	Resolve By
We haven't figured out yet where the session/login state is kept, and we need that to force someone to log back in after using a one-time password	This could hold up US-1 if the login code doesn't already support a 'need to reset password' kind of state	Try a small test version of the login change in the first couple days; if that doesn't work out, just use a simpler flag that forces a redirect	Ronald	9/21
Not sure yet if the database actually deletes a user or just marks them as inactive	This changes how US-2 needs to be built, and whether 'deleted' really means gone	Look into how the database layer works early on, and ask on Ed Discussion if it's still unclear	Rohan	9/21
The starter code doesn't have anything like a list/table UI already built	Building US-3's list view from scratch could take longer than we think	Try to reuse a list/table style from the course examples if there is one, and keep the design simple if we're running out of time	Elijah	9/21
None of us have written JUnit tests like the ones in PasswordEvaluationTestingAutomation before	This could slow down TP1 Test Cases.pdf and our automated tests	Go over the example test class together as a team during a standup before Hung starts writing new ones	Hung	9/21

5. Timeline / Milestones

- Week 1 (9/1-9/14): Work through the risks above, start building US-1, US-2, and US-3 at the same time, meet for standups twice a week, and get started on Input Validation.pdf and Test Cases.pdf.
- Week 2 (9/15-9/21): Finish up the features, write and run our JUnit tests, keep doing standups, wrap up the design docs (UML in Astah), test everything together, record all three screencasts, pack everything into the TP1 folder, and submit with time to spare before the 9/21 deadline.

6. Notes on Issues Encountered

(We'll keep adding to this as we run into stuff - not erasing what's already here, just adding new dated updates below.)

- See the update below from 9/17 for where we're at.
-

Version 2 - Date: September 17, 2026

Status Update

Good news - all three of our Admin stories are done and tested. Ronald finished the One-Time Password feature, Rohan finished Delete User Account, and Elijah finished List All User Accounts. Hung finished the input validation work and wrote our JUnit tests. All the documentation (Input Validation.pdf, Sprint Backlog.pdf, TP1 Test Cases.pdf, TP1 Design Documents) is also done.

The only thing we still have to do before 9/21 is record the three screencasts and get everything submitted.

Remaining Task Assignments (9/17-9/21)

Remaining Task	Owner(s)	Target Completion	Status
Record the "TP1 Functional Requirements Validated" screencast (JUnit tests + manual walkthrough)	All 4, splitting it evenly	9/20	In progress
Record the "TP1 Flow Explained" screencast (how requirements connect to architecture, design, code, and tests)	All 4, splitting it evenly	9/20	In progress
Record our 4 standup summary videos (2-3 min each, no faces, showing backlog status)	One each - Ronald, Rohan, Elijah, Hung	9/20	In progress
Put together the TP1 folder, double-check all the file names, zip it up	Hung and Ronald	9/21 morning	Not started
Everyone checks the zip contents and confirms it uploads and shows up in Canvas	All 4	9/21, before it's due	Not started

Remaining Risks

Risk / Unknown	Why It's Risky	Mitigation Plan	Owner	Resolve By
Our screencasts might end up over the 100MB limit if we don't watch the recording settings	If a screencast is too big we could get a zero on the whole project, so this one really matters	Record with Zoom to the cloud like we were told to (not locally) since that compresses it automatically, and check the file size right after recording each one	Whoever's recording	9/21
We don't have much wiggle room left if a screencast doesn't turn out well and needs a redo	A redo this close to the deadline could be really stressful or make us late	Get all the screencasts recorded and reviewed by end of day 9/20 so all of 9/21 is free for packaging and double-checking everything	All 4	9/21
Uploading a big zip file right	We can't get an extension for	Start the upload with plenty	All 4	9/21

Risk / Unknown	Why It's Risky	Mitigation Plan	Owner	Resolve By
before the deadline could be slow or fail	a late submission no matter what the reason is	of time before the deadline and have everyone check that it actually shows up in Canvas		